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ANSWERS TO SUBMITTED QUESTIONS    

Q #  RFP Reference  Question  Answer 

1  RFP Section 3.2, 
Project Schedule 

With regards to the schedule, the 
estimated schedule identifies a range from 
05/2023 ‐ 04/2025.  Page 2 of the RFP PDF 
indicates an estimated Contract start date 
of 12/14/2022.  Please confirm the overall 
estimated schedule for the Criteria 
Development is:  12/14/2022 ‐ 04/2025? 

The 05/2023 is the projected ‘Completion 
Date’ for Site Selection. The CrA will start 
services related to the Site Acquisition Phase in 
December 2022 (Refer to Standard Agreement, 
Exhibit B‐Responsibilities and Services of 
Criteria Architect) through Site Selection and 
continue through Site Acquisition, including 
CEQA activities, through August 2024. 
Performance Criteria Phase services (Standard 
Agreement, Exhibit B) will not begin until Site 
Acquisition Phase is complete. Performance 
Criteria will conclude with the completion of 
DBE Selection. 

2  RFP Section 4.4.3.8, 
Key Personnel/Team 

Please confirm anticipated team members 
/ disciplines to be provided by the criteria 
architecture team. 

Criteria Architect to include team members to 
perform the services defined by the Standard 
Agreement, Exhibit B‐Responsibilities and 
Services of Criteria Architect. 

3  Attachment 3, 
Consultant Personnel 
Billing Rates 

Pre‐proposal meeting referenced not 
needing to include a cost estimator. 
Personnel Rate Table (Attachment 3) 
indicates Conceptual Cost Estimator role. 
Does the proposed team require a cost 
estimator? 

The rate for Conceptual Cost Estimator will be 
excluded from the summation of the revised 
personnel rates and not considered as part of 
the final blended hourly rate of the key 
personnel positions listed. Refer to updated 
Attachment 3, issued in Addendum No. 1. 

4  Attachment 3, 
Consultant Personnel 
Billing Rates 

Attachment 3 includes a Conceptual Cost 
Estimator as a personnel weight factor. Do 
you require a Cost Estimator? 

Refer to response to Q#3 above. 
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5  Attachment 3, 
Consultant Personnel 
Billing Rates 

Attachment 3 does not include a CEQA 
Consultant, which is part of our team of 
consultants. How will this be weighted for 
Attachment 3? 

The CEQA consultant will be retained by the 
Judicial Council (JCC) and is not part of the 
Criteria Architect’s (CrA) services. The CrA will 
coordinate with the JCC’s CEQA Consultant. 
Exhibit B, article 2.2.8. 

6  Attachment 3, 
Consultant Personnel 
Billing Rates 

The RFP lists a Civil Engineer as part of the 
team, but Civil Engineering is not listed on 
Attachment 3. Will this be weighted? 

Yes, the rate for Civil Engineer and Court 
Programmer will be added to the summation 
of the revised personnel rates and will be 
considered as part of the final blended hourly 
rate of the key personnel positions listed. 
Refer to updated Attachment 3, issued in 
Addendum No. 1. 

7  RFP Sections 6.4.2 
and 6.4.4 

Please clarify how we will be rated? It 
seems these two sections contradict each 
other. 

Sections 6.4.2 and 6.4.4 do not 
conflict.  Section 6.4.2 establishes the basis for 
the evaluation, which shall be the blended 
hourly rate to be determined as defined in that 
section.  Section 6.4.4 details the further step 
of calculating the fee proposal points, which 
will be calculated by identifying the amount of 
the lowest fee proposal submitted (as 
determined by the blended hourly rates, as 
described in Section 6.4.2) and dividing by the 
amount of the fee proposal being evaluated 
(as determined by the blended hourly rate for 
that proposal) and multiplying that ratio by the 
maximum number of points that can be 
awarded. 
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8  RFP Section 3.1, 
Project Description; 
RFP Section 3.2, 
Project Schedule 

Looking at the State Budget, it appears 
only the Site Selection and Acquisition 
phase has been funded, and the 
succeeding phases are scheduled to be 
funded in the FY 2024‐25 budget. Will the 
complete scope of services be contracted 
at once? Or will the site selection and site 
acquisition services be contracted first, 
then services for criteria development and 
other future phases would be added upon 
budget approval?    

The Judicial Council intends to negotiate the 
entire scope of services for all three phases 
(Site Acquisition, Performance Criteria and 
Design‐Build) as part of the contract award. 
The PC and DB phases will be contracted as 
“Not yet Authorized” (NYA) and upon receipt 
of funding, the Agreement will be amending 
authorizing the phase and removing the NYA. 

9  Attachment 3, 
Consultant Personnel 
Billing Rates 

Billing rate matrix includes entry for 
Conceptual Cost Estimator. JCC 
preproposal meeting presentation noted 
cost estimating provided by JCC’s CMA. 
Please advise. 

Refer to response to Q#3 above. 

10  RFP Section 3.1, 
Project Description; 
RFP Section 3.2, 
Project Schedule 

Have any sites been identified, if so how 
many are being considered? 

The Judicial Council will identify sites during 
the Site Selection process and will be advised 
following Criteria Architect selection. 

11  RFP Section 5.2, 
Services 

What kind of support will be required for 
site selection from the Criteria team?   

Refer to Standard Agreement, Exhibit B‐
Responsibilities and Services of Criteria 
Architect. 

12  RFP Section 3.2, 
Project Schedule 

In review of the schedule, it is not clear 
when the criteria development is 
anticipated to start. 

Refer to response to Q#3 above. 

 


